

POWER PROJECT

- [2x1000 MW Central Java Coal Fired Power Plant](#)

Project Title	2x1000MW Central Java Coal Fired Power Plant																					
Project Location	Central Java Province																					
Contracting Agency	PT PLN (Persero)																					
Scope of Work	<ul style="list-style-type: none"> • Independent Power Producer (IPP) to develop, finance, design, construct the plants and associated transmission lines to relevant substations / 500kV lin • Transmission lines to be transferred to PLN upon completion • IPP to operate the power plants under 30 year Power Purchase Agreement (PPA) 																					
Estimated Investment Cost	US\$ 3 billion																					
Status / Workplan	<p>Indicative Timetable</p> <table border="1"> <thead> <tr> <th>Activity</th> <th>Date</th> </tr> </thead> <tbody> <tr> <td>Public tender process announcement</td> <td>done</td> </tr> <tr> <td>Invitation to submit EOIs</td> <td>done</td> </tr> <tr> <td>Briefing</td> <td>done</td> </tr> <tr> <td>EOI closing date</td> <td>done</td> </tr> <tr> <td>Shortlisted bidders announcement</td> <td>done</td> </tr> <tr> <td>Release of Request for Proposal (RFP)</td> <td>done</td> </tr> <tr> <td>RFP closing date</td> <td>December 2010</td> </tr> <tr> <td>Preferred contractor/s announcement</td> <td>3 months after RFP closing date</td> </tr> <tr> <td>Contract awarded</td> <td>12 months after RFP closing date</td> </tr> </tbody> </table>		Activity	Date	Public tender process announcement	done	Invitation to submit EOIs	done	Briefing	done	EOI closing date	done	Shortlisted bidders announcement	done	Release of Request for Proposal (RFP)	done	RFP closing date	December 2010	Preferred contractor/s announcement	3 months after RFP closing date	Contract awarded	12 months after RFP closing date
Activity	Date																					
Public tender process announcement	done																					
Invitation to submit EOIs	done																					
Briefing	done																					
EOI closing date	done																					
Shortlisted bidders announcement	done																					
Release of Request for Proposal (RFP)	done																					
RFP closing date	December 2010																					
Preferred contractor/s announcement	3 months after RFP closing date																					
Contract awarded	12 months after RFP closing date																					
Contact	<p>Mr. Himawan Hariyoga, Deputy for Investment Planning, BKPM</p> <p>Email: ppp@bkpm.go.id</p> <p>Mr. Ipung Purwomarwanto, Marketing Manager of Strategic IPP</p> <p>P : +62 21 7261122 F: +62 21 7251511</p>																					